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Mr Gary Baughman 
Hazardous Waste Facilities Unit Leader 
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Denver Colorado 80222 1530 

Gentlemen 

The purpose of this letter is to summarize discussions which were made in meetings held 
with your respective staffs on May 13 and May 23 1994 to discuss aspects of the 
Corrective Measures Study/Feasibility Study (CMSFS) for Operable Unit No 1 (OU 1) 

The May 13 1994 meeting was held to informally discuss comments by the 
Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) 
on the Draft TeLhnical Memomdurn No 1 I (TM 11) Development and Screening of 
Remedial Action Alternatives 
milestones were also discussed in this meeting The meeting of May 23 1994 was held 
for the Department of Energy (DOE) to present and outline ground water modeling 
procedures which would be used in the CIMS/FS Genelal agreement was reached on the 
following man  actions discussed in these meetings 

008838798 

Critical schedule issues and logic ties to downstream 

An alternative would be added to cany torward to the Detiled Analysis of 
Alternatives (DAA) to evaluate adding extramon wells and utilizing the Building 
891 Water Tiwxment Facility to remediate Individual Hazardous Substance Site 
119 1 

Alternatives 4a and 4b Soil Vapor Extraction (SVE) would be changed to a phased 
approach from that of st i ight SVE to SVE with thernial enhancement to volatilize 
or&xics A vanety of thermal enhancements which include Radio Frequency 
Heating Ohmic Heating and steam inlection would be evaluated 

Discussions outlining the rational explaining why alternatives were screened out will 
be enhanced 

A draft version of the discussion outlining the rational for screening bioremediation 
would be informally presented to your staff within two weeks Bioremediation 
would not be added as an alternative to b t  carried forward to the DAA 
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A meeting will be held 20 days aftei submitting the Draft CMS/FS to informally 
discuss agency comments and to evaluate the initiation of work on the Pro 
(PPI 
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Work on the PP would be initiated only after resolution of agency comments on the 
Draft CMS/FS 

The Draft PP would be submitted two weeks after the Final CMS/FS is approved by 
EPA and CDH 

The proposed site conceptual model (1 e the Zdimensional hillside slice) the 
ground water modehng rational and the proposed code are acceptable for use in the 
CMS/FS 

The ground water model will be informally demonstrated and shared with CDH staff 
after it is developed by the subcontractor conducting the modeling 

The €PA and CDH indicated that wntfen comments on TM 11 would be received by 
May 20 1994 Written comments were received from EPA on May 26 1994 Written 
comments had not been received from CDH as of the date of  this letter To facihtate 
meeting the CMSIFS milestone we are pioceeding on the CMS/FS based on the writfen 
comments received from EPA the general and specific. CDH comments which were 
informally received in the meeting oi May 23 1994 and according to the agreements 
outlrned in this letter 

Please contact Scott Grace of my staff at 966 7199 if you have any questions 

Sincerelv 

Acting Assistant Manager for 
Enviionmental Restoration 
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